
Project Name: 

Period Covered: 

MONTHLY PROGRESS REPORT 
O Y U I - R  

Oak Street Drum Disposal Area 
Administrative Order on Consent for Removal Action 
Taunton, MA 

January 1, 2004 - January 31, 2004 

SEMS DocID 596821 

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (January 1.2004 - January 31.20041 

• Continued preparation of Completion of Work Report (awaiting receipt of waste manifests). 

ACTION ITEMS FOR THE FOLLOWING MONTH (February 1 - February 28.2004) 

• Upon receipt of all waste manifests, prepare completion of work report. 

PROJECT COMPLETION: 

• Work Plan Preparation, Submission and Approvals 100 % 
• Mobilization/Site Setup 100% 
• Processing, Treatment and Disposal of EPA-Generated Waste 100% 
• Drum Excavation 100 % 
• Transportation, Treatment and Disposal of Newly Excavated Waste 100 % 
• Demobilization/Closure 90 % 

WASTE SHIPMENT SUMMARY 

The following chart provides a summary description of the waste disposal facilities and the types and quantities 
of waste (consisting of drums and excavated soil) that have been shipped from the Site. All RCRA-regulated 
waste was shipped to an EPA-approved facility. The chart contains estimated weights only, as actual weights 
are not known until paperwork has been received from the disposal facility. 

Summary of Waste Shipments 
Final 

Facility Location 
Type of Material Type of 

Container 

Quantity of Waste 
Number of 
Containers 

Total Estimated 
Weight (tons) 

Waste Management of 
New Hampshire 
(Turnkey Landfill) 

Rochester, NH 
Non-RCRA Regulated 

Waste 
Rolloff 27 432 

Jones Environmental 
Services, Inc. 

Lowell, MA RCRA Regulated Waste Rolloff 107 1,712 

Onyx Environmental 
Services -Sauget 
Facility 

Sauget, IL RCRA Regulated Waste Rolloff 13 208 

Onyx Environmental 
Services - Deer Park 
Facility 

Deer Park, TX 
RCRA/TSCA Regulated 

Waste 
Rolloff 78 

Clean Harbors -
Aragonite Facility 

Aragonite, UT 
RCRA/TSCA Regulated 

Waste 
Rolloff 28 448 

Total Tons 2,846 

Note: The above waste shipment summary does include waste generated during the EPA removal. 

ANTICIPATED DELAYS/PROBLEMS 



None 

SAMPLING/TESTING RESULTS 

No sampling / testing conducted. 




